
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:09 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 656 Date: 25-Aug-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 812

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of CCC painting of the west cable loop handrail drop
plates. Misc MEP peperwork and write diaries. Inspection of the SAS mechanical components following
the August 24 Napa earthquake.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Compressed Air Valves

During my post Napa Earthquake inspection, I noted that the valve for the automatic drain installed at PP
43.5 along the IB barrier of the EB bridge was shut. When it was installed, the valve feeding it was
opened, but it looked like when the painters painted the automatic drain, they closed the valve. ABF was
informed that this valve has to be opened.

126 0-000-000.126

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MARCO ORDONAPainter 2.00 1.00 0.00 3.00

JNM BILL GREENWOODPainter 2.00 1.00 0.00 3.00

Diary: Dispute

West Loop Cable Hand Ropes

Bill Gatewood and Marco Orduno spent three hours at the end of the shift caulking the seams of the west
loop cable hand rail drop plates.

This crew used a 125' manlift in performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 656 Date: 25-Aug-2014 Monday

Diary: Dispute

West Loop Cable Hand Ropes

ABF completed the tensioning of the west loop cable hand ropes. Scott Yeager sent the following email
asking if the tensioning requirements had been met and that painting can began:

See attached tension measurements taken on the West Loop handropes last week. The displays shown
from the tension meter are in kgf, I’ve converted them to kN for your use. All readings are still above the
95% limit with the average of all (12) handropes measuring 43.6 kN.

Please confirm that all handrope tensions are acceptable and no further work, besides painting, is required.

This information was forwarded to the DJV. James Duxbury approved that tensioning results and I gave
Scott Y. direction to began painting.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Post Napa Earthquake
Inspection

I walked the length of all the mechanical piping along the IB and OB barriers of the EB and WB bridge and
noted shifting due to seismic movement following the August 24, 2014 Napa earthquake. I compiled my
findings and forward them to Bob Kick, ABF, asking if FWS would be willing to adjust the piping back
under CCO 187 in the following email of August 25, 2014:

As a followup to our discussion this afternoon, the pipe support system appears to have worked as plan as
the pipe shifted without damage following the seismic movement due to Sunday morning’s earthquake and
at PP 43.5 along the westbound bridge, the PS 3 clamp slid out of the slide plate and is hanging free.

The item work for piping is complete, with the exception of adjustment of the 6" CCSF Reclaimed Water
Main following testing, so adjusting the 10" Piping and 12" piping would be extra work at force account.
Please contact FWS to determine if they would be willing to adjust this piping and reinstalling the PS-3
clamp at PP 43.5 under CCO 187.

The locations I noted are as follows:

10" CCSF Sewer Force Main:

Center PS-3 clamps in slide plate from PP 8 to PP 13, and PP 41.5 to PP 44, and center one PS-3 similar
on top of the PS-5 similar at PP 126.

12" CCSF Water Main:

Center PS-3 clamps in slide plate from PP 8 to PP 9, PP 42 to PP 45, and PP 79 to PP 82. Center one
PS-3 similar on top of the PS-5 similar at PP 126. Reinstall the PS-3 clamp into the slide plate at PP 43.5.

001 0-MSI-EFA.187

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

12" DIP

During my post Napa earthquake inspection, I noted that the PS-3 clamps for the 12" DIP line at

001 0-PCR-EFA.367

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 656 Date: 25-Aug-2014 Monday

approximate PP 122 and 122.5 have not been bolted tight. They were likely loosened during the CCO 367
work in that area, but not retightened. I informed Bob Kick, ABF, that this item will be added to the
punchlist.

I also sent an email to Bob Kick to confirm our agreement concerning liability for CCO 367. The email is
as follows:

Just to confirm our agreement of August 19, 2014 for CCO 367, The Department has agreed that the costs
associated with the adjustments at all of the locations indicated in the chart attached with ATP for that
CCO will be borne by the Department, regardless of the liability indicated on the chart. The Contractor
shall bear the costs of the adjustments at the locations indicated in RFI 3688.

Is this correct?

Bob Kick confirmed that this is what was agreed in an email of August 26.

Page 3 of 3ddrRptbyBidItem


